COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/17/2013

ESTIMATE SUMMARY 12:21:27
CONTID: C18737 ESTIMATE NO: 0001 PROG SPEC YR: 2005
PCN: 18737-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 64.0 DAYS TIME ALLOW:  8/16/2013 ? FIXED COMPLETION DAT
COLORADO BLVD/HAMPDEN RECON PERCENT TIME:  51.61 ORIG TIME ALLOW: 8/16/2013 ?* FIXED COMPLETION DAT
PROJECT NO: STU2854-127
COLORADO BLVD/HAMPDEN AVE RECON
NAME OF ROAD: US285 & SH2
PROJECT COUNTIES: DENVER ARAPAHOE, REGION 6
CONTRACTOR:
CHATO'S CONCRETE, LLC PAY PERIOD ENDING 06/17/2013 DATE TIME STARTED 04/15/2013
P.O. BOX 21008 DATE LET 03/07/2013 DATE WORK BEGAN  04/15/2013
DATE AWARDED 03/14/2013 DATE TIME STOPPED
DATE CONTRACT EXECUTED  04/12/2013 DATE ACCEPTED
DENVER C0O 80221 720-252-7959 DATE NOTICE TO PROCEED 04/15/2013
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  1,674,860.80  PARTICIPATING $ 140,270.40 $ 140,270.40
AWARD PROJECT AMT:  $  1,347,900.80  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 8.38% TOTAL EARNINGS 140,270.40 140,270.40
FUNDS AVAILABLE: $  1,534,590.40  STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 140,270.40 140,270.40
TOTAL CLAIMS: $ 0.00 RETAINAGE -3,833.11 -3,833.11
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 136,437.29 136,437.29
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 136,437.29 136,437.29
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 136,437.29

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:
PCN:
PROJECT:

CAT NO0200

0005 202-00019

0010 202-00035

0015 202-00090

0020 202-00165

0025 202-00195

0030 202-00200

0035 202-00203

0040 202-00210

0045 202-00220

0050 202-00226

0055  202-00240

C18737
18737-BID
STU2854-127

ITEM
DESCRIPTION

ROADWAY

Removal of Inlet

Removal of Pipe

Removal of Delineator

Removal of Wall

Removal of Median Cover

Removal of Sidewalk

Removal of Curb and Gutter

Removal of Concrete Pavement

Removal of Asphalt Mat

Removal of Asphalt Mat (Special)

*Removal of Asphalt Mat (Planing)
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PCN: 18737-BID ESTIMATE RUN 06/17/2013
PROJECT: STU2854-127 ESTIMATE NO: 0001 12:21:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-00250 *Removal of Pavement Marking 4,750.000 0.000
SF 319.000 1,036.75
3.25000 319.000 1,036.75
0065 202-00810 Removal of Ground Sign 6.000 0.000
EACH 3.000 150.00
50.00000 3.000 150.00
0070 202-00821 Removal of Sign Panel 8.000 0.000
EACH 0.000 0.00
50.00000 0.000 0.00
0075 202-00828 *Removal of Traffic Signal Equipment 1.000 0.000
LS 0.000 0.00
3,500.00000 0.000 0.00
0080  202-04005 Clean Valve Box 6.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0085 203-00010 Unclassified Excavation (Complete In Place) 1,612.000 0.000
cYy 0.000 0.00
7.45000 0.000 0.00
0090 203-01100 Proof Rolling 10.000 0.000
HOUR 0.000 0.00
85.00000 0.000 0.00
0095 203-01597 *Potholing 40.000 0.000
HOUR 40.000 5,400.00
135.00000 40.000 5,400.00
0100 206-00065 Structure Backfill (Flow-Fill) 20.000 0.000
CcYy 0.000 0.00
85.00000 0.000 0.00
0105 207-00205 Topsoil 26.000 0.000
CcYy 0.000 0.00
30.00000 0.000 0.00
0110 208-00002 Erosion Log (12 Inch) 1,545.000 0.000
LF 213.000 1,065.00

5.00000 213.000 1,065.00
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PCN: 18737-BID ESTIMATE RUN 06/17/2013
PROJECT: STU2854-127 ESTIMATE NO: 0001 12:21:27
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 208-00034 Gravel Bag 975.000 0.000
LF 105.000 525.00
5.00000 105.000 525.00
0120 208-00045 Concrete Washout Structure 1.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0125 208-00051 Storm Drain Inlet Protection (Type 1) 50.000 0.000
LF 35.000 350.00
10.00000 35.000 350.00
0130 208-00103 Removal and Disposal of Sediment (Labor) 20.000 0.000
HOUR 2.000 62.00
31.00000 2.000 62.00
0135 208-00106 Sweeping (Sediment Removal) 20.000 0.000
HOUR 0.000 0.00
60.00000 0.000 0.00
0140 208-00206 Erosion Control Supervisor 80.000 0.000
DAY 15.000 1,275.00
85.00000 15.000 1,275.00
0145 210-02510 Relay Sprinkler System 1.000 0.000
LS 0.000 0.00
4,500.00000 0.000 0.00
0150 210-04010 Adjust Manhole 2.000 0.000
EACH 0.000 0.00
461.00000 0.000 0.00
0155 210-04050 Adjust Valve Box 6.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0160 212-00006 Seeding (Native) 0.100 0.000
ACRE 0.000 0.00
2,600.00000 0.000 0.00
0165 212-00032 Soil Conditioning 0.100 0.000
ACRE 0.000 0.00
4,300.00000 0.000 0.00
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PCN: 18737-BID ESTIMATE RUN 06/17/2013
PROJECT: STU2854-127 ESTIMATE NO: 0001 12:21:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 212-00050 Sod 2,115.000 0.000
SF 0.000 0.00
0.70000 0.000 0.00
0175 213-00003 Mulching (Weed Free) 0.100 0.000
ACRE 0.000 0.00
3,100.00000 0.000 0.00
0180 213-00061 Mulch Tackifier 15.000 0.000
LB 0.000 0.00
5.00000 0.000 0.00
0185 250-00010 *Environmental Health and Safety Management 1.000 0.000
LS 0.000 0.00
1,030.00000 0.000 0.00
0190  304-06000 Aggregate Base Course (Class 6) 2,268.000 0.000
TON 0.000 0.00
14.00000 0.000 0.00
0195 306-01000 Reconditioning 6,627.000 0.000
SY 0.000 0.00
2.95000 0.000 0.00
0200 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 335.000 0.000
TON 0.000 0.00
105.00000 0.000 0.00
0205 403-34871 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 200.000 0.000
TON 0.000 0.00
110.00000 0.000 0.00
0210 411-10255 *Emulsified Asphalt (Slow-Setting) 100.000 0.000
GAL 0.000 0.00
2.50000 0.000 0.00
0215 412-01120 Concrete Pavement (11 Inch) (Fast Track) 5,963.000 0.000
SY 0.000 0.00
75.00000 0.000 0.00
0220 420-00132 Geotextile (Separator) (Class 1) 6,415.000 0.000
SY 0.000 0.00

1.35000 0.000 0.00
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PCN: 18737-BID ESTIMATE RUN 06/17/2013
PROJECT: STU2854-127 ESTIMATE NO: 0001 12:21:27
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 603-01245 24 Inch Reinforced Concrete Pipe (Complete In P lace) 335.000 0.000
LF 0.000 0.00
53.00000 0.000 0.00
0230 603-50015 15 Inch Plastic Pipe 10.000 0.000
LF 0.000 0.00
140.00000 0.000 0.00
0235 604-19105 Inlet Type R L 5 (5 Foot) 1.000 0.000
EACH 0.000 0.00
3,500.00000 0.000 0.00
0240 604-19205 Inlet Type R L 10 (5 Foot) 2.000 0.000
EACH 0.000 0.00
5,000.00000 0.000 0.00
0245 604-31010 Manhole Box Base (10 Foot) 1.000 0.000
EACH 0.000 0.00
6,900.00000 0.000 0.00
0250 607-11525 Fence (Plastic) 1,000.000 0.000
LF 219.000 503.70
2.30000 219.000 503.70
0255 608-00006 Concrete Sidewalk (6 Inch) 171.000 0.000
SY 0.000 0.00
33.00000 0.000 0.00
0260 608-00010 Concrete Curb Ramp 105.000 0.000
SY 0.000 0.00
79.00000 0.000 0.00
0265 609-21010 Curb and Gutter Type 2 (Section I-B) 1,434.000 0.000
LF 0.000 0.00
12.00000 0.000 0.00
0270  609-21020 Curb and Gutter Type 2 (Section II-B) 1,195.000 0.000
LF 0.000 0.00
13.00000 0.000 0.00
0275 610-00030 Median Cover Material (Concrete) 3,472.000 0.000
SF 0.000 0.00
7.00000 0.000 0.00
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PROJECT: STU2854-127 ESTIMATE NO: 0001 12:21:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 612-00003 Delineator (Type IlI) 7.000 0.000
EACH 0.000 0.00
24.00000 0.000 0.00
0285 613-00206 *2 Inch Electrical Conduit (Bored) 620.000 0.000
LF 338.000 3,718.00
11.00000 338.000 3,718.00
0290 613-00306 *3 Inch Electrical Conduit (Bored) 1,480.000 0.000
LF 676.000 8,112.00
12.00000 676.000 8,112.00
0295 613-01200 *2 Inch Electrical Conduit (Plastic) 60.000 0.000
LF 4.000 36.00
9.00000 4.000 36.00
0300 613-01300 *3 Inch Electrical Conduit (Plastic) 120.000 0.000
LF 8.000 76.00
9.50000 8.000 76.00
0305 613-07000 *Pull Box (Special) 9.000 0.000
EACH 0.000 0.00
580.00000 0.000 0.00
0310 613-10000 *Wiring 1.000 0.000
LS 0.000 0.00
3,840.00000 0.000 0.00
0315 614-00011 Sign Panel (Class I) 13.000 0.000
SF 0.000 0.00
15.50000 0.000 0.00
0320 614-00012 Sign Panel (Class II) 194.000 0.000
SF 0.000 0.00
22.00000 0.000 0.00
0325 614-00013 Sign Panel (Class IlI) 41.000 0.000
SF 0.000 0.00
22.50000 0.000 0.00
0330 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Pos t& 9.000 0.000
Slipbase)
EACH 0.000 0.00
350.00000 0.000 0.00
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PCN: 18737-BID ESTIMATE RUN 06/17/2013
PROJECT: STU2854-127 ESTIMATE NO: 0001 12:21:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 614-70150 *Pedestrian Signal Face (16) (Countdown) 8.000 0.000
EACH 0.000 0.00
550.00000 0.000 0.00
0340 614-72863 *Pedestrian Push Button Post Assembly 5.000 0.000
EACH 0.000 0.00
505.00000 0.000 0.00
0345 621-00450 Detour Pavement 1,200.000 0.000
53 672.000 26,880.00
40.00000 672.000 26,880.00
0350 622-00270 Bollard 1.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
0355  625-00000 *Construction Surveying 1.000 0.000
LS 0.400 3,550.00
8,875.00000 0.400 3,550.00
0360 626-00000 *Mobilization 1.000 0.000
LS 0.250 12,500.00
50,000.00000 0.250 12,500.00
0365 626-01000 *Public Information Services 1.000 0.000
LS 0.100 1,560.00
15,600.00000 0.100 1,560.00
0370 627-00007 *Epoxy Pavement Marking (Special) 18.000 0.000
GAL 0.000 0.00
320.00000 0.000 0.00
0375 627-00012 *Pavement Marking Paint (Low VOC Solvent Base) 271.000 0.000
GAL 9.000 306.00
34.00000 9.000 306.00
0380 627-00026 *8 In Pavement Marking Tape (Removable) 1,900.000 0.000
LF 0.000 0.00
3.33000 0.000 0.00
0385 627-00029 *24 Inch Pavement Marking Tape (Removable) 270.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0390 627-00090 *Pavement Marking (Special) 216.000 0.000
SF 0.000 0.00
22.00000 0.000 0.00
0395 627-02010 *Preformed Plastic Pavement Marking (Type 1) ( Inlaid) 2,600.000 0.000
SF 0.000 0.00
11.00000 0.000 0.00
0400 627-30324 *Preformed Plastic Pavement Marking (Word-Symbo ) (Type 351.000 0.000
|
) SF 0.000 0.00
16.00000 0.000 0.00
0405 627-30329 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 1,180.000 0.000
SF 0.000 0.00
11.50000 0.000 0.00
0410 629-01031 Survey Monument (Type 3A) 1.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0415 630-00000 *Flagging 1,600.000 0.000
HOUR 125.500 3,124.95
24.90000 125.500 3,124.95
0420  630-00003 *Uniformed Traffic Control 600.000 0.000
HOUR 10.000 670.00
67.00000 10.000 670.00
0425 630-00004 *Traffic Control Vehicle 2.000 0.000
EACH 0.000 0.00
250.00000 0.000 0.00
0430 630-00007 *Traffic Control Inspection 30.000 0.000
DAY 14.000 4,410.00
315.00000 14.000 4,410.00
0435 630-00012 *Traffic Control Management 80.000 0.000
DAY 13.000 8,450.00
650.00000 13.000 8,450.00
0440 630-80335 *Barricade (Type 3 M-A) (Temporary) 6.000 0.000
EACH 0.000 0.00
10.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0445  630-80341 *Construction Traffic Sign (Panel Size A) 60.000 0.000
EACH 5.000 50.00
10.00000 5.000 50.00
0450 630-80342 *Construction Traffic Sign (Panel Size B) 35.000 0.000
EACH 8.000 80.00
10.00000 8.000 80.00
0455  630-80343 *Construction Traffic Sign (Panel Size C) 8.000 0.000
EACH 4.000 40.00
10.00000 4.000 40.00
0460 630-80344 *Construction Traffic Sign (Special) 262.000 0.000
SF 73.000 1,022.00
14.00000 73.000 1,022.00
0465 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 2.000 0.000
Type
ype) EACH 1.000 1,500.00
1,500.00000 1.000 1,500.00
0470  630-80359 *Portable Message Sign Panel 600.000 0.000
DAY 129.000 1,935.00
15.00000 129.000 1,935.00
0475 630-80360 *Drum Channelizing Device 300.000 0.000
EACH 15.000 150.00
10.00000 15.000 150.00
0480 630-80370 Concrete Barrier (Temporary) 200.000 0.000
LF 55.000 1,760.00
32.00000 55.000 1,760.00
0485 630-80380 *Traffic Cone 82.000 0.000
EACH 41.000 410.00
10.00000 41.000 410.00
0490 630-80384 *Tubular Marker 100.000 0.000
EACH 4.000 40.00
10.00000 4.000 40.00
0495 630-85011 *Impact Attenuator (Temporary) 30.000 0.000
DAY 0.000 0.00
50.00000 0.000 0.00
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CAT NO0200 ROADWAY
0500 630-85041 *Mobile Attenuator 100.000 0.000
DAY 0.000 0.00
200.00000 0.000 0.00
0505 630-86800 *Traffic Signal (Temporary) 1.000 0.000
LS 0.500 16,750.00
33,500.00000 0.500 16,750.00
0510 700-70010 F/A Minor Contract Revisions 85,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0515 700-70011 F/A Partnering 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0520 700-70013 F/A Concrete Pavement Incentive 30,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0525 700-70014 F/A Incentive 120,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0530 700-70016 F/A Fuel Cost Adjustment 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0535 700-70019 F/A Asphalt Cement Cost Adjustment 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0540 700-70021 F/A On-The-Job Trainee 640.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0545  700-70031 F/A INTERIM SURFACE REPAIR 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0550 700-70034 F/A Adjust Utilities 2,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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0555  700-70035 F/A Provide Pedestrian Shuttle Service 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0560 700-70072 F/A Obtain Power from Xcel Energy 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0565  700-70082 F/A Furnish & Install Electrical Service 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0570 700-70310 F/A Landscaping 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0575  700-70380 F/A Erosion Control 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0580  700-70589 F/A Environmental Health & Safety Management 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0585  700-70595 F/A DRB On-Demand Committee 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT0200 CURRENT AMT $ 1,650,860.80 116,270.40 $ 116,270.40
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0590 620-00002 Field Office (Class 2) 1.000 0.000
EACH 1.000 13,000.00
13,000.00000 1.000 13,000.00
0595 620-00012 Field Laboratory (Class 2) 1.000 0.000
EACH 1.000 10,000.00
10,000.00000 1.000 10,000.00
0600 620-00020 Sanitary Facility 1.000 0.000
EACH 1.000 1,000.00
1,000.00000 1.000 1,000.00
CAT 0400 CURRENT AMT $ 24,000.00 $ 24,000.00 $ 24,000.00
PROJECT TOTAL CURRENT AMT $ 1,674,860.80 140,270.40 $ 140,270.40



